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RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. _2L 

U.S. EPA, Region 6 

DAILY WORK ORDER 

Operating Period: 01 /18/19 Task Order: 0618F0308 Page 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State) : Shift: I Start Time: I Stop Time: 

Leonard , Texas 111 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Complete re-excavations in Grid No. FJD05-01 ; 1) Complete : Re-excavations in Grid No. FJD05-01 ; 

2) Continue excavations in Grid No. FJD04-06; 2) In Progress: Resumption of excavations in Grid No. 

3) Continue backfilling Grid No(s) FJD02 and FJD03 (topsoil); FJD04-06; 

4) Resume off-site T&D of non-TSCA-contaminated soils; 3) In Progress: Off-site T&D of non-TSCA-contaminated 

5) Continue removal reporting and T&D scheduling . soils; decontaminate 3 Capstone trucks/trailers; 
4) In Progress: Backfilling Grid No(s) FJD02 and FJD03; 
5) In Progress: Removal reporting and task scheduling . 
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t. 
Complete initial restoration in FJD02; continue restoration in FJD03; continue off-site T&D of non-TSCA contaminated soil ; continue site 

excavations, weather permitting . 

3. Quantity/ Volume Tracking: 

Descriotion: Current Period: Total to Date: 

2"- 3" Limestone Rock (Haul Road) 5 TU56.64 tons 

Non-regulated non-hazardous soils 6 TU134.66 Tons 152 TU3,558.58 tons 

TSCA-contaminated soils 5TU119.01 Tons 60 TU1 ,402.14 tons 

Select Backfill , Wolf Creek Plant (12-15 Pl) 1 TU13 Tons 120 TL/2 ,223.46 tons 

C&D Debris (wooden portions of building stored in roll-off box) 
1 30-yd. open-top box ==5 tons 
10 TU175.72 tons 

Topsoil , Horn Plant 9 TL/113. 95 Tons 58 TU761 .70 tons 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantitv: Personnel Cateaorv: Quantitv: 

Response Manaqer 1 Operator 3 

FCA 1 Laborer 3 

Foreman 1 Truck Driver/Laborer 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 

or Down or Down 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 

½ ton ex1ended-cab 2 2 Hand-wash station 1 1 

¼ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with buckeUforks 1 1 
Bobcat TS90 

½ -ton ex1ended cab (POV) 1 1 Mini-excavator (Bobcat E85) 1 1 

40' x 8' office trailer 1 1 2,000-aallon Water Truck 1 1 

70 kW Generator 1 1 Excavator (JD 21 0G) 1 1 

Passenaer car FCA 1 1 Front End Loader (JD 544K) 1 1 

2" centrifuaal pump/hoses 2 2 Bulldozer (JD 650K-XL T) 1 1 

20' Conex Box 1 1 Plate compactors 2 2 

8. Comments/ Amendments /Include Timel 
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